
Task Name Calendar Days

BARRIO LOGAN PFFP UPDATE 422 days

1 INITIATION PHASE (2012 forward)* 90 days

1.1 Obtain, Develop, and Update Project Costs 90 days

2 ANALYSIS PHASE 121 days

2.1 Update Forecast Data 1 day

2.2 Calculate Development Impact Fees 60 days

2.3 Prepare Draft Financing Plan 60 days

3 REVIEW PHASE 168 days

3.1 Stakeholders Committee Review * 15 days

3.2 Stakeholders Subcommittee Meeting 1 day

3.3 Internal Management Review 45 days

3.4 City interdepartmental review (e1472) 32 days

4 APPROVAL PHASE 42 days

4.1 Land Use & Housing Committee 8 days

4.2 Planning Commission 8 days

4.3 City Council/ Mayoral Approval** 26 days
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BARRIO LOGAN 
PUBLIC FACILITIES FINANCING PLAN UPDATE 

* The Barrio Logan Stakeholders Group reviewed an earlier draft of the PFFP in 2011.
**New Development Impact Fees (DIF) rates effective 60 days after Mayoral approval. Subject to Coastal Commission  approval of the Community Plan Update, anticipated 2015.
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